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Executive Summary 
 
 
Education is at the heart of Egypt’s transitional process towards democratization and reform. The 

Education Support Program (ESP) aims to support educational service delivery for Egyptian 

children during a very critical and unique time in Egypt's history. The ESP team regards 

education as an opportunity to aid and enhance Egypt’s reform process.  

 

Since the political revolution in Egypt that began on January 25, 2011, Egyptian schools have 

undergone changes relating to two crucial elements of the country’s human resource capital 

supporting education. The first element redefined the role that school Boards of Trustees (BoTs) 

play in promoting citizenship, governance, and community participation. The second element 

involved the Ministry of Education’s (MoE) decision to hire thousands of young Egyptians as 

new Assistant Teachers (ATs). Those young teachers bring a renewed hope to the education 

system for improving education quality, largely inspired by the values of the Arab Spring: human 

rights, dignity, and justice. The new role of the BoTs and the infusion of young ATs into the 

education system underscore the principal focus areas of ESP.  

 

In the beginning of Year 2, ESP implemented newly added and modified activities to meet the 

needs in both focus areas. These activities included developing and implementing a remedial 

reading and writing program, initiating Science Clubs, building BoTs’ capacity to support at-risk 

students, building the capacity of school-based mentors, supporting the selection and training of 

school leaders, and supporting the certification of 50 local MoE training units. ESP also 

increased the target number of trained ATs to 100,000 and modified the indicators, activities, and 

the report accordingly.  

 

On the 13th of October 2013, USAID informed AIR of its intention to wind up certain activities 

at ESP and some of USAID Egypt’s other programs. Consequently, ESP suspended all of its 

activities for the October – December 2013 quarter except for completing those activities 

approved by USAID to continue in the short-term: the existing Science Club activities, the 

remedial reading intervention, and the AT training. Due to the wind-up discussions with USAID, 

ESP suspended other program activities; as such, some of the project goals were not achieved 

according to the original timeline. 

 

Throughout this quarter, Social Work Departments (SWDs) independently continued BoT 

training where 2,291 new BoTs were trained, bringing the total number to 22,480 trained BoTs 

to date. ESP also supported the training of 937 BoTs in supporting students at risk of dropping 

out. In addition, the ESP team worked closely with Egypt’s MoE to make the remedial reading 

and writing program readily available to roll out in all governorates. The remedial program was 

in line with the ministry’s vision to improve reading and writing levels as stated in their latest 

strategy.  

 

ESP continued to sustain the implementation of Science Clubs through supporting BoTs along 

with providing other services. The Science Clubs continued to attract the community’s 

engagement throughout this quarter, and officials held meetings to prepare for starting new 

cycles of Science Club. The Science Club successfully helped students discover their 

passion for science and enabled them to join STEM schools. ESP also conducted a study to 

assess the model, particularly looking at the mechanisms that would enable the MoE and 

partners to roll it out in more schools. 
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ESP also continued supporting the ministry in teacher professional development. Working 

with the Professional Academy for Teachers (PAT) and the local training departments, ESP 

trained 115,722 ATs from various governorates. ESP provided complimentary training to 

42,221 ATs during this quarter. Additionally, ESP assisted the ministry in identifying 

necessary professional development courses that would qualify teachers to be promoted 

within the teacher’s five-level cadre.  

 

This report discusses the milestones and achievements of ESP within the period between July and 

September 2014. It expounds on the highlights provided in this summary and details the activities 

ESP initiated and implemented during this quarter. ESP is committed to carrying on and 

spreading its mission of providing the utmost support to the process of delivering good education 

to all Egyptians.
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Progress-to-date Indicators 
 

Indicators 
Previous 

Quarters 

Current 

Quarter 

Project 

to Date 

Life of 

Project 

Target 

Percentage and number of Idarra-level SWDs 

that completed the ESP-developed training 

package endorsed by the MoE 

271 0 271 271 

Percentage and number of BoTs that 

completed the MoE-endorsed BoT training 

course 

20,189 2,291 22,480 25,000 

Number of students in selected schools who 

participated in reading/writing activities. 
13,964 3,541 17,505 20,000 

Number of students in selected schools who 

participated in Science Clubs 
1,475 929 2,404 3,000 

Number of Mudderia and Idarra-level trainers 

certified by PAT to deliver specific courses 
381 0 381 520 

Number of newly hired teachers who 

completed PAT-certified training course 
115,053 669* 115,722 100,000 

Percentage of newly hired teachers who 

successfully passed the PAT-certified training 

course 

99% 0 99% 80% 

Number of schools/Idarra potential leaders 

who successfully completed the PAT-

certified leadership training package 

2,684 0 2,684** 3,000 

Number of mentors who completed the PAT-

certified training package 
3,502 0 3,502** 10,000 

Percentage and number of mentors who 

successfully completed the PAT-certified 

training package 

100% 0 100% 10,000 

Number of Idarra leadership teams that 

successfully completed ESP-developed 

contingency planning training package 

22 0 22** 50 

*669 ATs were trained in previous quarters, but their documentation arrived late and they were 

entered into the databased this quarter.  

**These three activities were suspended with the ESP wind-up plan and were not included in 

the recent approved ESP no-cost extension modification that followed the reversal of the USG 

wind-up plan. 
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Introduction 
 
The USAID-funded Education Support Program (ESP) builds on the institutional 

achievements of the previous Education Reform Program (ERP). ESP strives to strengthen the 

local educational structures that support teacher professional development and community 

involvement in educational decision-making and quality improvement. ESP also seeks to 

work with the MoE to augment its capacity to develop and manage local-level crisis 

contingency planning, with the goal of reducing the negative impacts of future political and 

social disruptions to the school system and ongoing delivery of educational services. 

 
One of the intended positive outcomes of ESP’s work is to strengthen the MoE’s ability 

to support and reinforce BoTs. This will enable BoTs to become more effective at 

addressing community-level school needs and responding to current and future education 

system fragility. For example, strengthening local MoE capacity to implement and support 

professional development activities will address the need to rapidly increase the skills of 

recently hired ATs. Additionally, all of ESP’s efforts will continue to augment women’s 

participation in governance processes and girls’ access to and ongoing participation in school. 

 
ESP has drawn on ERP’s experience and expertise to enhance the Egyptian education 

system’s capacity for good governance and data-driven decision-making, from the community 

level to the district and central levels. The emphasis has been on addressing the needs of 

children in the “most impacted areas,” including a focus on security and the ability of BoTs 

to improve access, retention, and learning outcomes among these same children and 

communities. 

 
This report presents the main project activities during the period from July to 

September 2014. 
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Task 1: Work with MoE at central and field level to design and carry out the RA and to 

reach agreement on work priorities for assistant teachers training and in most impacted 

geographic areas. 

 
Sub-Task 1.1: Continue using RA data to inform the design of new 

training modules for teachers and project programming. 
 

This task was achieved and reported on in previous QPRs. 

 

 

 

Task 2.1: Work with SWDs countrywide to build the capacity of at least 25,000 BoT. 

 

Sub-Task 2.1.1: Train idarra level SWD trainers to train BoTs.   

 

This task was achieved and reported on in previous QPRs. 

 

Sub-Task 2.1.2: Capacity building of SWD leaders and supervisors. (2,700 SWD 

officials). 
 

ESP supported SWD trainers to train an additional 12 targeted SWDs to bring the total trained 

SWDs to 100. As a result of these trainings, the planning teams in each SWD developed capacity 

building plans of their respective Idarras in response to BoTs’ actual needs. 

 

Sub-Task 2.1.3: Ensuring that SWDs develop and implement capacity building plans 

for 60% of BoTs countrywide. 

 

ESP organized meetings with SWD trainers to identify the number of BoTs who have yet to 

receive training and develop action plans to train those BoTs.  2,291 additional BoTs across 

Cairo, Qalyoubia, Dakahlia, Behira, Gharbia, Kafr El Sheikh, Giza, Minia, and Beni Sweif 

completed at least two modules, making the total number of trained BoTs 22,480. ESP is 

coordinating with SWDs to ensure that all BOTs in the governorates are trained. ESP has 

Program Objective 1: Most impacted areas and highest 
concentration of newly hired teachers identified through a Rapid 
Assessment (RA)  

Program Objective 2: School Governance supported through 
strengthening Social Work Departments (SWDs)/Boards of 
Trustees (BoTs) 
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identified the BOTs who still need training and will continue to support training over the coming 

two months. The team will ensure the total number of trained BOTs reaches 25,000 and that 

SWDs continue to develop and implement BoT capacity building plans.    

 

With key USAID and Ministry staff, ESP shared findings from the Response to the IG 

Recommendation that led AIR to conduct an assessment of the behavior change of BOTs as a 

result of ESP activities. The findings showed an improvement in the behavior of the trained 

BOTs and a need for continuous capacity building using ESP developed cadres and materials. 

 

Sub-Task 2.1.4: Raising awareness of key MoE officials, school staff, and key 

community leaders in 5 governorates on community participation and role of BoTs in 

school governance. 

 

This task was achieved and reported on in previous QPRs. 

 

Sub-Task 2.1.5: Develop and implement strategy to enhance women’s participation in 

support of the education processes in selected BoTs. 

 

ESP organized a two-day workshop for Idarra teams from the Dakahlia and Gharbia 

governorates. The workshop had three purposes. First, it aimed to emphasize the basic concepts 

of the strategy to increase women’s participation; namely, that the strategy would be a school-

based initiative focused on women parents. Second, it aimed to ensure a common understanding 

of the pilot project and its final goal; namely, enhancing women parents’ involvement with the 

school. The primary activity for this purpose was to create a group of within-school advocates 

who plan for and implement present and future activities to enhance women parents’ 

involvement in the school. Third, the workshop aimed to build the teams’ facilitation skills. 

Finally, the teams used the workshop to develop an action plan for the coming period. 

 

The Idarra teams worked on supporting the schools to develop plans for raising awareness of the 

importance of women’s participation and implementing activities for increasing their 

participation. For example: 

 

 In Dakahlia, the teams in two schools established mother’s clubs with the purpose of 

supporting mothers and motivating them to play an active role in the school community. 

 In Shagaret El-Dur, school administration decided, to establish through the mothers’ 

club: 1) a poetry club for students run by one of the mothers; 2) a handcraft workshop to 

train students and their mothers on handcrafts; 3) a security team that will be responsible 

for organizing students’ entrance into and departure from the school; and 4) a 

guidance/counseling center to offer mentorship for students.  

 Omar Ibn Abdel Aziz School decided, through the mothers’ club, to open a literacy class 

for mothers and organize a welcome event for mothers of newly enrolled students. 

 In Gharbia, the team administered a questionnaire to all mothers who attended the new 

academic year welcome event to assess their needs and identify ways to support the 

schools. The team also acknowledged the role of mothers during a celebration of high 

achieving students.  
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Task 2.1.6: Building BoT capacity to support at-risk students. (1,000 BoTs)  
 

SWD trainers continued implementing their action plans to train 1,000 BoTs in 29 selected 

Idarras, on a module to support at-risk students. 937 BoTs have completed the training modules 

to date.   

 

Task 2.2: Work with MoE to establish a sound remedial reading program for grade 4 to 8 

students 

Sub-Task 2.2.1: Develop remedial reading and writing program strategy and materials 

 

The MoE stated its intention to enhance students’ levels of reading and writing over the next 

years in its latest strategy document. Given the positive results of the remedial program, the MoE 

considered it to fit with its strategy. Consequently, ESP continued working to support the MoE 

by enhancing their capacity to independently apply the remedial program on a national scale. 

 

ESP assisted the ministry to introduce the program in all 27 governorates in three stages. First, 

ESP held meetings with the MoE literacy unit manager to identify the most useful strategies to 

introduce the program. Second, the team held a preparation workshop for ten literacy unit 

coordinators (two from every region) to prepare for an orientation and planning workshop to 

deliver to the teams from all governorates. Third, ESP and the ministry held an orientation and 

planning workshop for literacy planning teams from all 27 governorates (see attachment 1: 

workshop report). The governorate planning team members included the undersecretary or the 

executive manager, basic education general manager, general Arabic language supervisor, 

primary education manager, preparatory education manager, literacy unit coordinator, and the 

head of BoT.  The workshop focused on the following: 

 

 Linking the remedial program to national and strategic directions in the Egyptian 

Constitution and the MoE Strategic Plan. 

 An orientation to the teams on the remedial reading and writing program and 

requirements for its implementation. 

 A distribution of a procedural step by step manual for implementing the remedial reading 

and writing program. 

 Planning sessions where the planning teams worked collaboratively to draft an action 

plan for implementing the remedial reading and writing program in their governorates. 

The draft plans were mainly governorate-based and relied minimally on central support.  

There was a positive attitude and spirit of collaboration from the participants at the workshop. 

The General Manager of Arabic at the MoE instructed the teams to add one weekly session for 

reading activities as part of the Arabic instruction program. This session can be utilized for the 

remedial program. Also, BoT representatives actively participated to create practical solutions to 

cover printing costs for materials needed for program rollout.  

 

During this quarter, ESP incorporated and finalized the edits and recommendations for 

improving both level A and B remedial reading and writing materials including the student guide 
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and teacher guide, and added two new forms of screening tests for the governorates to use during 

implementation.  

 

Sub-Task 2.2.2:  Select target Idarras, schools, and students 

 

To complete teaching the remedial program for students who finished level A in the same 

selected schools, ESP worked with Idarras and schools to teach level B from the start of the new 

academic year. 

 

Sub-Task 2.2.3: Training teachers and supervisors on implementing and monitoring 

the remedial program  

 

Centrally, ESP conducted a four-day training on level B of the remedial program for 21 trainers 

from different regions to prepare for completing the remedial program in targeted schools. 

 

On the governorate level, reading and writing specialists supported trainers to train 743 teachers, 

senior teachers, and supervisors on level B of the remedial reading and writing program. 

 

Sub-Task 2.2.4: Pilot and monitor remedial reading and writing program 

 

ESP held a series of meetings with partners in all selected Idarras to provide the support required 

to start level B of the remedial program. In the same way, ESP held orientation meetings with 

new undersecretaries as well as reading and writing coordinators at mudderria and Idarra levels 

to introduce them to level B classes and planned processes. 

 

ESP also held a meeting with selected school mangers who worked with level A last school year 

to orient them to level B, and to develop an implementation plan. The participants arranged 

implementation and monitoring plans for the summer activities, particularly for students who 

completed 6th grade and are moving from the primary stage without completing level (A) of the 

remedial program.  

 

In general local partners adopted a very positive attitude toward the remedial program. This was 

evident in their support for holding summer activities one or two weeks before the start of the 

academic year: school leaders, parents and students’ reception of summer classes was stronger 

than previous semesters after seeing the program’s effectiveness.  

 

In the same way, the preparatory schools efficiently coordinated classes for 7th graders who have 

not completed level B of the program. Schools took responsibility for covering all program-

related costs (e.g., teachers’ transportation allowances) and encouraging students by distributing 

treats. To date 17,505 students have completed the minimum 28 contact hours. Over the coming 

two months ESP will continue supporting the implementation of the program to ensure all 

students who completed level A continue to complete level B and that the 20,000 students 

targeted achieve required minimum number of contact hours. ESP will also continue its support 

to the planning teams to sustain the national implementation of the program.  
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ESP assisted the teams of literacy coordinators in various governorates to organize a one-day 

meeting to discuss lessons learned and best practices for the remedial program implementation 

during the past academic year. Idarra and Mudderia leaders attended these meetings.  

 

It is worth noting that in every idarra, the literacy unit coordinator teams are fully aware of the 

remedial program model, implementation procedures, and other variables related to rolling out 

the model. This became evident during planning and implementing summer activities and also as 

they prepared to apply the remedial program in all Idarras and schools. 

 

During this quarter AIR shared the preliminary findings of the remedial reading impact 

assessment study with the Minister of Education. The findings show improvement in all the 

skills covered in the program and the assessment tool. A final report will be produced during the 

next quarter as ESP finalizes all EGRA paper corrections and data entry. AIR home office is 

currently analyzing these data.  

 

Task 2.3: Support Idarra to promote school-based science clubs 

 

Sub-Task 2.3.1: Working with MoE and other partners to prepare for the 

implementation of science clubs. 

 

ESP organized a series of meetings and workshops with MoE and BoT leaders and Idarra-level 

support teams to discuss: 

 

 Preparations needed to start a new cycle of Science Clubs in schools where ESP 

implemented the first group of Clubs. 

 Preparations needed for holding Science Festivals for the first and second groups of 

Science Clubs. 

 

The efforts from a number of governorates showed that these meetings were fruitful. For 

example, in Menofia governorate, El-Shohada Idarra developed a plan to establish Science Clubs 

in new schools within the Idarra using the existing technical expertise of the established Clubs 

and their own resources.  

 

Sub-Task 2.3.2: Participating teachers and students in the science clubs received 

training on scientific inquiry. 

 

ESP assisted Idarra-level trainers to conduct a three-day refresher training for Science Club 

teachers of the second group (70 clubs) in each of the Qena, Sohag, Alex and Behaira 

governorates. The training focused on: 

 Constructivist theory of learning. 

 Habits of mind. 

 Creative thinking. 

 Supporting students through the scientific research steps. 
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In addition to the core training package for Science Club teachers, ESP assisted Idarras to hold 

extra training activities as follows: 

 Dakahlia Governorate held a one-day workshop to train teachers on searching the Internet 
for reliable and scientific resources.  

 Kafr El Sheikh Governorate held a refresher training for teachers who will facilitate the 

new additional Science Clubs that will be implemented by MoE. 

 

Sub-Task2.3.3: Building BoTs capacity to support the implementation of the science 

clubs. 
 

BoTs continued to provide support to the implementation of Science Clubs, primarily through 

financial support to the summer camps and Science Festival activities. For instance, Ashmoun 

Idarra’s BoT in Menofia governorate provided each Science Club with EGP 500 to organize 

scientific trips for the students. 

 

Sub-Task 2.3.4: Piloting science clubs in 70 schools 

 
Science Club Model Assessment Study: 

ESP hired two consultants to conduct an assessment study of the Science Club model that aimed 

to identify the strengths, weaknesses, and areas for improvement and potential opportunities for 

sustaining the model in Egyptian schools.   

  

The specific objectives of this study were to:  

 Provide recommendations for fine-tuning the model to ensure its effectiveness in 

achieving goals.  

 Identify success factors that would help in rolling out the model in a more efficient 

manner.  

 Provide specific suggestions for integrating the Science Club model in the Egyptian 

school system. 

 Identify potential partners and networking opportunities with relevant institutions or 

projects working on similar or related models. 

 

ESP randomly selected a sample of governorates and Idarras. The sample aimed at being diverse 

in including teachers and students who represented the first and second groups of Science Clubs, 

primary and preparatory stages, and rural and urban communities. The consultants implemented 

the study in 8 Idarras in 8 governorates.  The study employed three approaches for data 

collection: review of secondary resources (database, reports, training manuals, and case studies); 

semi-structured interviews, and questionnaires. 

 

ESP selected data collectors from a cadre of qualified candidates. Data collectors attended a two-

day training workshop on the implementation of study tools (interview protocols and 

questionnaires). Data collectors developed and implemented data collection plans in September. 
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Governorate-level Science Festivals: 

ESP introduced the idea of holding a Science Festival as part of the Science Club model to the 

Mudderia and Idarra level BoTs, SWD, and other MoE leaders. They held training workshops on 

organizing Science Festivals, followed by series of preparation meetings.  

 

During this quarter, Alexandria, Sharkia, and Suez governorates each held an additional Science 

Festival. The common objectives of these Festivals were to: 

 Provide a chance for the Science Club students to present their research projects to the 

public.   

 Promote the Science Club model as an activity that introduces scientific thinking, 

scientific research and inquiry-based learning.   

 Celebrate the accomplishments of Science Club teachers, Idarra-level support teams, and 

others who contributed to the successful implementation of the model. 

Below are some highlights from these Festivals: 

 Wasat Idarra’s BoT in Alexandria mobilized resources from Alex Rotary Club to prepare 

uniform T-shirts for students participating in the Festival as well as appreciation 

certificates for students, teachers, BoT heads, and school managers. In the same way, 

Wasat Idarra’s manager decided to roll out the Science Club model to all preparatory 

schools within the Idarra. 

 After being impressed with the Science Club model presented during the Science 

Festival, Belbis Idarra, Sharkia governorate, expressed their interest in implementing the 

model in their schools using their own resources. The main assistance they sought from 

ESP was for the latter to visit the Idarra to explain the details of the model and how it 

worked. 

 In Suez, the Engineering Syndicate sponsored the Festival and offered to support the 

students’ projects through providing technical assistance on engineering projects and 

making their facilities available to students’ use. 

Summer Camps: 

During this quarter, a number of Idarras and governorates held summer camps for Science Club 

students to: 

 Make up for the time lost in the delayed start of the second group of the Clubs;  

 Provide support to the students of the first group of the Clubs who are working on 

their research projects; and  

 Exchange experiences between students and teachers. 

During this quarter, an additional 929 students completed at least 10 Science Club sessions, 

which brings the total to 2,404 students. ESP will continue its support to the 140 Science Clubs 

to ensure 3,000 students achieve the minimum contact time of 10 sessions. ESP will also 

continue policy dialogue with the STEM unit, the Exploration Centers, the Technology 

Development Centers, and BoTs to find a mechanism for sustaining the Science Clubs initiatives 

as part of the regular school activities.  
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Task 3: Work with PAT and other relevant MoE partners to train 100,000 newly hired 

Assistant Teacher 

 

Sub-Task 3.1: Train ATs using PAT-certified courses (100,000 ATs)  
 

ESP continues its support to PAT and the Local Training 

Units in order to build the capacity of the newly hired ATs in 

all regions.  

 
The number of ATs who completed the basic “Teaching 

Application in the Classroom” was reported earlier to have 

reached 115,722 ATs. The tables show a concentration of 

newly hired teachers in the North and South Upper Egypt 

Regions reflecting the actual number of newly hired teachers.  

 

ESP continued through collaborating with MOE’s training 

departments to provide complimentary training courses to 

115,722 ATs who completed the basic training. During 

this quarter, 42,221 ATs received complimentary training 

courses. Most of the ATs selected training courses on the 

two generic complementary courses: “Reflective 

Teaching, Rights Based Approach (RBA) and Inclusion” 

and “Audio Visual (AV) aids and Differences in Learning 

Styles.” The ATs who completed these courses received a 

certificate that is issued in collaboration with PAT.   

 

Through the end of this quarter, ESP has trained 95% of the ATs on the complementary courses, 

with an average of 9 days of training each. ESP will continue to coordinate with local training 

units to plan and implement training for all ATs who selected complimentary training modules. 

It is worth mentioning that local training departments are continuing to deliver the core course 

using ESP-developed materials and trainers.  

 

Complete list of complementary courses 
Complementary Course Target ATs 

Reflective Teaching and Rights Based Approach All ATs 

Teaching Aids and Differences in Learning Styles All ATs 

Creative Teaching of Math Math ATs 

Teaching English Language Skills English Language ATs 

Teaching Arabic Grammar Arabic Language ATs 

Using Maps to Teach Social Sciences Social Studies ATs 

Program Objective 3: Provide ESP support for assistant teachers’ 
professional development 
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Using Laboratories to Teach Science Science ATs 

Complementary Training for Social Workers Assistant Social Workers 

Complementary Course  for Kindergarten Teachers Kindergarten ATs 

 

To avoid exposing staff and ATs from North and South Sinai to hazard, ESP organized training 

for 822 ATs in the Educational compound in Ismailia for Sinai ATs.  
 

The ATs continued to appreciate the training since 

it responded to the needs they identified.  

In addition, the findings from the assessment 

conducted as a response to the IG recommendation 

to look at the quality of AT training showed 

significant improvements in the performance of 

those ATs who participated in ESP activities.  

Specifically, the results of the study showed that 

trained ATs scored higher in classroom 

management, time management, encouraging student participation, and using different 

instructional resources and strategies.  

 
1 

A competition was held in the AV aids 
training, for the best teaching aid, and 

this competition transformed the 
workshop into a real space for 

creativity and excitement. I will be 
transferring what I learned to my 

colleagues at school. 

Asmaa Shawky,  

Atasha Prep School, Bagour, Menofia  
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Number of ATs Received Complimentary Training 
 

# Governorate Primary Others Preparatory Secondary KG Female Male Total 

1.  
Aswan 477 10 307 197 1 672 320 992 

2.  
Assiut 3,439 38 4,115 696 14 5,437 2,865 8,302 

3.  
Alexandria 350 28 108 28 3 312 205 517 

4.  
Ismailia 95 0 0 2 0 75 22 97 

5.  
Luxor 285 0 174 76 0 333 202 535 

6.  
Red Sea 305 8 174 140 0 413 214 627 

7.  
Behaira 3,084 80 1,887 427 234 3,741 1,971 5,712 

8.  
Giza 1,539 0 1,318 705 292 2,449 1,405 3,854 

9.  
Suez 33 0 10 14 0 37 20 57 

10.  
Sharkia 352 5 201 110 0 506 162 668 

11.  
Gharbia 300 30 152 62 0 374 170 544 

12.  
Fayoum 373 0 207 29 0 380 229 609 

13.  
Cairo 53 4 13 6 0 60 16 76 

14.  
Qalyoubia 539 0 323 115 0 721 256 977 

15.  
Menofia 649 0 623 111 2 1,003 382 1,385 

16.  
Minia 4,421 0 2,145 697 77 4,397 2,943 7,340 

17.  
Beni Sweif 1,066 21 732 421 1 1,176 1,065 2,241 

18.  
Port Said 642 12 192 44 7 670 227 897 

19.  
South Sinai 138 3 52 4 0 103 94 197 

20.  
Damietta 410 2 276 19 0 522 185 707 

21.  
Sohag 1,214 6 642 96 0 1,136 822 1,958 

22.  
North Sinai 426 2 190 7 0 263 362 625 

23.  
Qena 507 8 254 40 2 406 405 811 

24.  
Kafr Al Sheikh 1,053 65 653 246 54 1,354 717 2,071 

25.  
Matrouh 250 16 96 60 0 123 299 422 

 
Total 22,000 338 14,844 4,352 687 26,663 15,558 42,221 
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 Sub-Task 3.2: Work with PAT to certify MoE trainers for specific courses 

 

ESP shared the lists of the 590 ESP-coached trainers with PAT. These lists also included full 

information of their specialization, address, and other contact information in preparation for the 

upcoming trainers’ certification sessions scheduled to take place soon. ESP is currently 

coordinating with the literacy units and PAT to certify all the trainers prepared to support the 

implementation of the remedial reading and writing program.  

 

This is the third quarter we face stagnation in certifying trainers due to the slowing of PAT 

activities. We believe that the main reason for this is that PAT does not have stable leadership. 

The government also recently established a new regulation which further halted trainer 

certification, as it requires that the Minister of Education who is also the Chair Person of PAT 

approves the formation of trainer certification panels. If the situation continues to remain 

unchanged, it is highly possible that no new trainers will be certified during the remainder of the 

project.  

 

Sub-Task 3.3: Work with PAT to identify and develop additional AT training 

courses/modules 

 
ESP collaborated with PAT to organize a five-day workshop with PD stakeholders from PAT 

including: the Central Department for In-service Training of Leaders and MoE counselors of 

different subjects. The aim of the workshop was to identify promotion criteria for teachers, 

which includes the certified training courses that are necessary for teachers to be promoted from 

one level to the next in the five-level teacher cadre. PAT is currently compiling the conclusions 

of the workshop into a final report. The promotion criteria have not been established yet.  

 

Sub-Task 3.4: Establish PAT’s National Professional Development Resources Center 

(PDRC) 

 

PAT hired a library specialist and a PD specialist to manage the work of the PDRC and support 

the IT manager as per the PDRC manual. The PDRC -IT manager worked with ESP Data 

Management Senior Specialist (DMSS) to complete the required configuration of the database to 

hand it over for PDRC to use it independently. In addition, the ESP’s DMSS continued to 

provide support to PAT staff for preparing the website for launching.  

 

ESP also continued to coordinate with PAT for the inauguration of the PDRC by HE the Minister 

of Education during the next quarter. However, although ESP and PAT completed the PDRC 

infrastructure before the beginning of 2014 and key staff was assigned to it recently, it was not 

possible to set a date for its opening partly because of the change in PAT leadership at a critical 

time, and partly due to logistical issues such as the inability of PAT to provide stable internet 

connection line. ESP has requested a specific date from PAT director for the opening and is 

awaiting a response. 
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Sub-Task 3.5: Establish quality professional development standards 

 

As mentioned in the previous quarterly report, ESP coordinated with PAT to conduct the 

Professional Development System Study to provide a better understanding of the system and 

identify areas for improvement. ESP completed data collection in ten governorates. The data 

entry process and data analysis are currently underway. The final results and findings will be 

handed to the MoE at the close of the project. ESP plans to hold round table discussions with key 

relevant stakeholders around the findings and provide recommendations on practical steps to 

improve the system. 

Sub-Task 3.6: Support the certification of local training units 

 

ESP supported a number of local training units to improve 

the quality of services they provide. These units received 

technical support as well as infrastructure assistance such as 

computers, furniture, and other equipment. Specifically, ten 

local training centers received both types of support during 

this quarter.  

 

As for the technical support, ESP trained all teams on the 

quality standards of training providers as well as effective 

training management. Training managers in East, Central, 

and North Upper Egypt received training also in managing 

meetings and report writing.  

 

 

 

 

 

 

 
 

This program objective was suspended on October 13, 2014. 

 

 

Task   5:   Establishing   and   operationalizing   a   Monitoring   and Evaluation system 
 

Sub-Task 5.1: Data collection tools are operational to report on all ESP  

activities. 
 
ESP used new tools to collect data on ESP activities. 
 

Sub-Task 5.2: Database for recording and generating reports on activities. 
 

Program Objective 4: District level instructional leadership 
strengthened 

Program Objective 5: Establish a participatory monitoring and 
evaluation system 

 

Figure 2 Effective training 
management in Matrouh 
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All participants and activities’ data are recorded in the ESP database. 
 

Sub-Task 5.3 : Prepare and submit quarterly and annual reports on ESP. 

 

Quarterly and annual performance reports are routinely submitted on time. 

 

 

 

 
 
 

 

 

Task 6: Develop and implement program communication strategy 
 

Sub-Task 6.1: Develop ESP Communication Strategy. 
 

ESP is currently hiring consultants to document achievements and successes over the duration of 

the project. 
 

Sub-Task 6.1: Document and track success stories in BoT and TPD  

components. 
 

This sub-task will be reported on in coming quarters. 

  

Program Objective 6: An effective and appropriate 
communication strategy developed and applied 
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Attachment No. 1 
 ورشة عملتقرير 

 اللقـاء التشاوري لفـــرق التخطيــــط
 حول التوسع ببرنامج تحسين مهارات القراءة والكتابة بالمحافظات

 القـاهــرة    – 4102أغسطس  01 – 01

 

هتتاعلقاءتت تعل رعق تت  ع  ع- عأقتت اعلقاءتت تعلقريتت    عتحتتشعاتت"  ع  ًً ا نسًًيع ت ديًًتعل معجًً ل ل ًًت   ًً    ًً مع 

نتت يتعتح تتهاعيحتت  لاعلقءتت لتبع لقصت  تتتعقااتت ا علق"ا تت علقتخطتت ععى تتتعي تتتا علية حا  تتتعستتارعلقتا تت ع    

   لمح فظ اع..ع   رن  رعلقتء   ععللماضاى اعلقت ق ت:

    ن اعأ    تعسارعلقاء تع .0

 ل ق تأهاعلقنت ئتع .4
 

 أولاً : بيانات أساسية حول اللقاء :

اتعية   عيدي   اعلقت   تع -
ّ
 لقت"ا اعب"دعأاعتء  اعللمح فظ اعتاعىءدعلقاء تعلقري    عق   علقتخط ععللم ث

ع عع01يدي  تعياييعع01لمج اىتها،عفءدعتاعىءدعلقاء تعق   علقتخط ععقتت عقتت   عع00: أغ طسع،عثاعقء تعث اٍ

 .4102أغ طسعع01:عع04يدي  تعياييعع04للم ثاتعقتتعتخط ععلق

 تاعدىابعأىض تعف  قعلقتخط عع  لمدي  تعلقذ عيضاعكلعينعلق تت دبع) ا تها(:ع -

  وك   ا وزارة / وك   المتعرية 

 متعر عام ا يعج ل ا عام 

 موله عام ا جغة ا عرب ة 

  متعر ا يعج ل الابيتائي 

 متعر ا يعج ل الاعتادي 

 منسق ا يرائ ة بالمتعرية 

 رئيًس مججًًس الأمًًًًًًناء 

يدي عإدل بعع-ق  اعل ت ذبعهن تع-ينعأىض تعف  قع  ن يتعدىاعلقت"ا اع01ي عع–ا  كعفيعلىدلدعلقاء تع لدل ته -

 لقء لئ تع  قازل ب.

ُ  علقاء تع حضا عد.ع ثينتعكيك -
َ
يدي عى معع-يدي عالإدل بعللم كز تعقات"ا اعل  س ي،ع عد.عأس دعاابيع- قدعا

  لقاغتعلق" ب تع ازل بعلقت   تع لقت"ا ا.
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 وقت دناول ا جياء :  

 ت"تتتّ  عب"تتت عيتتتتالدعلقد تتتتا ع ل"تتتت عيتتت ع  دع  يرطتتتتعم تتتتت لت ج تعقاتتتازل بعك"اليتتتتلعدلف"تتتتعقتح تتتتهاع

 ي تاىعلقء لتبع لقصت  ت.ع

 ت"ّ  ع  ن يتعتح هاعيح  لاعلقء لتبع لقصت  تع يتطاب اعتن  ذبعلدل   ع فنين ع ي ق  ع 

 فظت.عتحديدعلط ل عللم"ن تع ابصتعلق"لاق اع هاعج   عمط ل عللم"ن تع  لمح  

 ض عللم ادبعل لتعيرطتعتن  ذع  ن يتعتح هاعيح  لاعلقء لتبع لقصت  تعى تتعي تتاىعللمح فظت اعيت ع 

 تحديدعمط  علقزينيعقاتن  ذع لقدىاعللمطاابعى تعي تاىعللمدي  تع لقازل بعععععععععععععععععععععععععععععععععععع

   ن يتعلقاء تع(ع0)عي فقع

 

 ثانيا : أهم النتائج :

داعفتت  علقتخطتت ععفتتيعتحديتتدعمىتتدلدعللم تتتهدفتععللمتاق"تتتع  لمح فظتتتعى تتتعب تتبتعلقضتت" عللمحتتددبع  يرطتتتعل تترن

%عيتتتنعىتتتددعلقتلاي تتتذع،ع قتتتدعستتتدداعفتتت  علقتخطتتت ععأ قا تتتتعلق" تتتلعيتتت عك يتتتلعىتتتددعلقتلاي تتتذعع11م تتتت لت ج تع  تتتيع

 تتتت علقتلاي تتتذع  لم ساتتتتتعلقضتتت"  ع تتتب" علقاتتتت ا ع،عك تتت عقتتتت  اعفتتت  علقتخطتتتت عع تتتب" عللمتتتدي   اعلق" تتتتلعى تتتتعج 

تتت ع،ع قتتدّمعف  تقعلقتخطتت عع  تلعيدي  تتتعيبتت  لاعينطء تتتعالمت ت  علق لتتت اعللم تتهدفتعلمتتلارع م تدلئ تتع مىدلديتتتعي"ا

كأ قا تتتتتتتع ذقتتتتتتكعفتتتتتتيعضتتتتتتاتعللمتتتتتال دعلقويتتتتتت  تعللمت ستتتتتتتع للم صتتتتتتنعتتتتتتتد ه ه ،ع قتتتتتتدعستتتتتت  عع4101/ع4102لق"تتتتت معلقد لستتتتتت يع

لاي تتذعلقاتت ا علقتتتتيعترنتهتتتيعف  تتتعلق" تتلعي"حتت علمتتلارعلق"تت معلقد لستت يع..عأ عللميتت  كااعى تتتعمهت تت مع  ق" تتلعيتت عت

 لقا هاعلق  دسعالإ تدلئيع لقث قثعالإىدلد .

 

o  ا يرارات الأو  ة   رق ا يخع ط حول أعتاد ا يلام ذ المستهتفين من الخعة خلال ا عام

 :4102/  4102ا تراس ي 
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 اجمالي التلاميذ اجمالي عدد التلاميذ بالصفوف اجمالي عدد التلاميذ بالصفوف مديرية/

 المستهدفين  الاعدادي الثالث ع الثاني ع الأول ع الابتدائي السادس الخامس الرابع  محافظة

 000222 0 0 0 0 000222 0 000000 0 الغربية
 030,15 0 0 0 0 030,15 530511 500151 550000 كفر الشيخ
 ,2051, 200232 0 000350 000005 220,00 050555 050505 0 الإسكندرية
مرسي 

 مطروح
100,0 0 10500 ,01,2 0 0 0 0 ,01,2 

 0530220 3220222 010303 150500 110550 3530220 5003,1 300510 550100 البحيرة
 3020222 5,0222 130300 130000 0 200222 1,0000 5,0000 0 المنيا

 0,0205 300351 500551 0 0 220022 500100 550510 550555 بني سويف
 500222 000222 000000 0 0 020222 100000 0 000000 يةالمنوف

 5,,3200 ,25051 0 0 550511 050,02 0 050103 0 الجيزة
 020222 320200 00105 10515 10,51 320200 10,00 10030 10050 شمال سيناء
 000222 0222, 0300, 0 0 3,0222 30000 30000 0 الاسماعيلية

 2503,0 0 0 0 0 2503,0 550000 500150 0 الشرقية
 330222 50222 10000 0 50000 20222 50000 0 0 بورسعيد

 ,00,1 0,, 0 505 055 30,52 0 535 335 جنوب سيناء
 320553 10322 10530 0 0 500,3 50055 10155 0 السويس
 020222 50222 0 0 50000 350222 30000 0 10000 دمياط

 320122 20,02 50353 50500 50,33 00212 50350 50510 50303 الوادي الجديد
 3350501 010022 010000 0 0 20001, 100,55 ,10051 ,15055 أسيوط
 1,0222 0 0 0 0 1,0222 1,0000 0 0 سوهاج
 0203,0 ,00,1 00,11 0 0 ,32000 ,011, 0055, 00501 أسوان
 120222 300222 0000, 50000 50000 3,0222 0000, 0500, 0,00, الأقصر

 020222 0 0 0 0 020222 530000 530000 530000 قنا
 330220 200,0 50155 50515 50505 0222, 00000 00030 00000 البحر الأحمر

 3220121 500222 0 1,0311 100550 ,50000 0 100315 1,01,0 القاهرة
 1,0352 3305,3 5505,5 0 0 ,02022 500000 500101 0 الفيوم

 0012,, 110,30 0 0 110150 100,32 0 0 100,53 القليوبية
 ,2,020 ,010,5 50,15 50,11 30550 000101 50,31 50110 50050 الدقهلية
 5406781,607,357  182105 146150 212423 1066679 359733 452064 254882 الاجمـالي
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 )خاصة بالمحافظات النائية(أبـــرز التحـديــات 

 د  علقصثه عينعلقني لاعلير  تع نءلعللمد  هاعي نعتد بالعى تعتطب قعلق  ن يتعأ علملارعي لسلعلقتطب قع -

عفيعلقتطب قعيالعفيعب" عللمدل سعقاتاق .
ا

 ي  عي وبعلمالا

 ض" عط احعلقتلاي ذعع-لم  تعفيعللمدل سعلقتيعتء علم  جعنط  عللمداعع-كث بعغ  بعتلاي ذعلق لتعللم تهدفتع -

اعي عقاتعلد لكعب" عأ ق  تعليا علأه  تعلقت"ا ا.
ّ
 قات"ا

لعقتح ك اعللمد بهاع للمت ب"هاعلق اي تع ىدمعتافه ع درعإنتء رع - للم  ف اعلقطاق تع هاعللمدل سعت ثلعى ئءا عاديدا

 ق يت.عأ ع   اتعالإنتء رعللمن  بتعأ عالإ

 

 مبادرات فرق التخطيط لانجاح الخطط
 

 الاسي ادة من لم ت الادارات والأقسام المولودة بالمتعريات والادارات ا يعج م ة عن  ريق:

  تنظيم سلسلل  قالات ت تيفيةيل  ت اتاا لات تنسلياي  قتنلي تتنظليم  قابلتي  قااهتقل  تالاا تتسلي  ابلاف ت
  قاف تة ت قكتاا  ... أاثل :

  تن  ذعأبيطتعيختا تعي علقتلاي ذعللم تهدفها ليماع ة : ا ترب ة الا 

  لقتال لعي عمىلامع للمجت  عقاتاى تع ليحيد. ا علاقات ا عامة : 

 لقغ ب تع-أ الاع-لقالد عليةديدعع-أ  اطع تض هاعلقتد  ب اعض نعليرطععلق نا ت. ادارات ا يتريب : 

 

 

 :ي م االس  لأانات في ايض  لأننط  ... اثل 
 لقالد عليةديدع–لقا ع    تافه علق  يكعية   عللمتد بهاعع

عع01111تافه عيباغع
ا
 نءدل

 أ عتافه عأ  ل ع أسب  ععقلالمتب  علقرشر ص يعى تعأاعتءامعللمدي  تع  قطب ىت.

 لقا 

 لقغ ب تع بسرتعينعملمتب  علقرشر ص يع04111طب ىتع
 

   قف ف ت  لى استتى  قاييفي 
  اه ج  دراس ي بلا أم ةاعلان مبادرة عام 

 م صند  ت اعيبار فترات أنشعة ا يراءة وا كيابة ضمن أنشعة ا نادي ا ص  ي  ضمان الاسيمرارية

 م صند  ت اعيبار فترات أنشعة ا يراءة وا كيابة ضمن نصاب المعجل

 لقء ه ب لن ه  تعل أنشعة ا يراءة وا كيابة 00111إلي  2111دخص ص مبا غ من 
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 نَفَ كات اع ابات ي  ا  تابتا  ... اثل: انات 
 مديريات اقترحت ذلك يمكن لتلك الجهات المعاونــة في :   من الجهات الداعمة

 ا شباب وا رياضة 

 

 تافه عتيعاه ت ا 

 ئلعيال لااعقنءلعللمد بهاع للمت ب"ها    

 جب اعقا " ص لاع  لمدل سع  

ا  رعع–لق ايسع

  ين ت

 لق ايسعع طب ىتعلدقتع ملمتب  لاعععع  ا يوات المسلحة  

 لقبح علس  عع تافه عللمطباى اععععععععععع  المججس الأعلى  جيعج ل

تتتت عقءتتتت نااعيخاتتتت عع-تتتتتافه عدىتتتتاعيتتتت ليع  الجمع ات ا زراع ة    %عيتتتتنعأ بتتتت حعلية " تتتت اعع1 فءا

 لقز لى تعقات"ا اع لقصحتع لقيب بع لق   ضت.

 لقغ ب تع

 الجمع ات الأهج ة:

 

 تاا  عللمطباى ا 

 تافه عجالئزعتح هزعقاطابتع للم"ا ها 

 لىدلدعأبيطتعقاطابت 

  اه جعع-ا  رع ين تع

 وسائ  الاعلام

 

 قن عع–م   ى ا تع قء تلاعي عمذلى اع لقتا  ز ااعمقا   تعقني علقاعيعىنعلق  ن يت.عع

 ا  رع ين تع

 لقي ق ت طب ىتع تاا  علدقتع ملمتب  لاع  رلال الأعمال

  ىءدعقء تلاعقتاىا تع تثء  علأ ق  تعللما ع ليح اعىنعلق  ن يت.  قصور ا ثيافة
 

 

 

 الوزارة لدعم تنفيذ الخطط ىأهم التوصيات التي تقدم إل
 

الخاصة بإعلاء ق مة ا جغة ا عرب ة وا ترب ة ا تعن ة - باعة المواد الأساس ة ا واردة بوث ية ا تسيور  .0

 وعرضها بجم ت المتارس  ترس خ هذه ا ي ل  تى لم ت ا يلام ذ وا علاب. -وا هوية ا و ن ة

مناقشة وقف ا ني  الألي  جيلام ذ من صف إلي صف ومن مرحجة إلي مرحجة دون ا يأكت من الي از   .4

 ا يلام ذ  جمهارات الأساس ة ا والب اميلاكها.

  جتسيور عجب أن نبتأ بحث ومناقشة محو الأم ة ا رقم ة  .3
 
سواء الميمثجة في الحساب أو اسيجابة

 الميمثجة في أم ة الحاسب الآلي.

بإضافة نشاط دحسين مهارات ا يراءة وا كيابة كنشاط أساس ي يُسنت لمعجل  303معتع  ا يرار رقل  .2

 ا جغة ا عرب ة؛ على أن يعيبر من نصابه ا يانوني.

ه بصورة سهجة ويسيرة ومن معتع  قرار ا ييويل ا شام  بش   يسمح لجم ت الميعامجين معه على فهم .2

 ثل يساعت عمج ات ا يعب ق على مخيجف المسيويات.

دخص ص بنود  جصرف على أنشعة دحسين المهارات ا يراءة وا كيابة سواء من المصروفات المترس ة  .6

 أو موازنة مججس الأمناء أو من صنادعق دعل ا يعج ل .... إلخ.
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كادادعم ة المهن ة  جمعجل بعتم إستسيعانة بأي مترب ما دتريب وإعيماد متربي ا يرائ ة اسيجابة  عجب الأ .7

ا على ا برامج ا تي عيتمها من الأكادادعم ة المهن ة.   ل عكن معيمَت 

ا يول ه بسًًًًت عجز معجمي ا جغة ا عرب ة في المحافظات، وبخاصة ا تي دعبق برنامج دحسين مهارات  .0

 إستساس على المعجل.ا يراءة وا كيابة  ضمان نجاح ا يعب ق ا ذي يعيمت في 

مخا بة ا وزارة  جمتعريات  جعم  با برنامج ودذ    ا صعوبات و مأنة المعجمين وإدارات المتارس  .9

بْج ة(. 
َ
 والادارات والمتعريات بعتم ولود أي عيوبات من نيائج الاخيبارات ا تشخ ص ة )ا ي

عجمي ا جغة ا عرب ة بالمرحجة دضمين برنامج دحسين مهارات ا يراءة وا كيابة ضمن دتريبات ا ترقي لم .01

 الابيتائ ة كحافز معنوي  جمعجمين. 

أن ديل درق ة معجمي ا جغة ا عرب ة في المرحجة الابيتائ ة الى المرحجة الاعتادعة مت إستبياء عجيهل بن س  .00

 المترسة.

تراس ي إ زام متعري المتعريات بالإنتهاء من نشرات ا ني  بين المتارس وإستدارات قب  بتء ا عام ا  .04

 لاسييرار المتارس والمعجمين وخاصة ممن سيشاركون في دعب ق ا برنامج.

دعوة وسائ  إستعلام المرئي والمسموع والميروء  يغع ة أنشعة وفعا  ات دعب ق ا برنامج بما عمث  ته ئة  .03

  جرأي ا عام وأو  اء الأمور والمجيمعات المحج ة  تعل ا برنامج.

 يعج ل )ا يرائ ة( عضاف إلي المستنتات الخاصة با ييتم  جمراح  إصتار  ابت معج مي يسمي دعل ا .02

 ا يعج م ة المخيج ة عخصص عائته لأنشعة دعل مهارات ا يراءة وا كيابة.

مناقشة الخعط مت معالي ا وزير علي أن عيولي بن سه مناقشتها مت وكلاء ا وزارة بالمحافظات  لجتعة  .02

 وا ين  ذ.

ابت ا وزارة أو اصًًتار معم ل عت ح  جمتعريات ا عباعة من بنود ما  ة  باعة إستخيبارات والأد ة بمع .06

 عمكن دوظ  ها  جعباعة.

د اودت  -اصتار قرار بتعل "دحسين مهارات ا يراءة وا كيابة" في المتعريات مث  دخص ص مبجغ مالي  .07

 في ا يرار الخاص بالمصروفات      ا ب.  -اقتراحات المحافظات حول ق ميه
 

 لقتء   ع اللهع ليعلقتاف قلنتهيع
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 مرفقات
 : برنامج اللقاء التشاوري( 3)مرفق 

 ا  وم الأول:

 ا زمن ا نشًًًًاط الججسة

 ل لت

 )ى يت(

 

 الافيياح وا ترح ب 

 . ديتعل ا هًًًًًتف من ورشة ا عم  وأسجوب ا عم 

  ع11

  ميًًتمًًة من ا وزارة 

  قراءة في ا تسيور والخعة الاستراد ج ة  جيعج ل 

 ا وضت الحالي با نسبة  جمسيويات ا تو  ة 

 ا يحتعات ا تي دواله ا عمج ة ا يعج م ة وشعار الخعة الاستراد ج ة 

  ع01

 ديتعل برنامج دحسين مهارات ا يراءة وا كيابة 

  أهتاف ا برنامج 

  مكونات ا برنامج 

  خعوات وإلراءات دن  ذ ا برنامج 

 نماذج عمج ة من خبرات دعب ق ا برنامج من مخيجف المحافظات 

  ع01

   لستتتتتتتتتتت 

 لقث ن ت

  ع01 والأو ويات  -ميعجبات ومراح  دن  ذ ا برنامج  

  دحتعت الأ راف ا والب مشاركتها والأ راف ا تي عجب عج نا معري ها واشراكها

 دحسين مهارات ا يراءة وا كيابةفي دن  ذ خعة 

  ع11

  الميوقعين–رسل شبكة ا علاقات على مسيوى المحافظة بين لم ت المشاركين-

 وأدوارهًًل في ا ين  ذ في ضوء مسودة الخعة وقائمة المشاركين

  ع01
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 ا  وم ا ثاني:

 ا زمن ا نشًًًًاط الججسة

 ل لت

 .مرالعة ا  وم ا سابق  

  ع01 ا رؤية ا عامة والاستراد ج ة ومسودة الخعة ا ين  ذعةوضت مسودة  

 :عروض المتعريات /المحافظات 

 .ا رؤية ا عامة والاستراد ج ة وأو وية ا عم  ومراح  ا ين  ذ 

 .مسودة الخعة ا ين  ذعة  جمحافظات 

  ا تي دضل لم ت المشاركين  ين  ذ الخعة.–الأمث  –شبكة ا علاقات 

  ع041

  ومعي ب حول عروض المحافظات والأهتاف المنيظر دحي يها.عرض مولز 

  عرض لخلاصة ا يحتعات والاحي الات الادارية وا ينظ م ة  جمحافظات

 والمعجوب رفعها  جوزارة.

  ع11

   لستتتتتتتتتتت 

 لقث ن ت
 )عامة(

 ماذا بعت؟ 

 .دحتعت موعت اسيكمال الخعط وارسا ها  لادارة ا عامة  جيرائ ة 

  مرالعة.)
 
/مركزيا

 
 الخعط ودحتعت أش ال ا تعل والميابعة )محج ا

 .بتاعة ا ينس ق مت ا عراف المشاركة على مسيوى المحافظات 

  دن  ذ أنشعة  يوفير ا تعل المجيمعي  يحسين مهارات ا يراءة وا كيابة

 بالمحافظات.

  ع01

  ع11 خيام ورشة ا عم  

 

 

 


